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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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Site Name: Pristine

Project Number: 1453-038-00-10 0003AP
Vehicle: SSP&A

SSID: 0556

EPA CERCLA ID: OHDO076773712

RPM: David Linnear

Work Performed.

During this period, SSP&A worked on evaluating modeling results, EW-4 evaluation and memo, and had
discussions about new data evaluations. Various simulations scenarios with extraction wells were prepared,
output included hydraulic head data, drawdown maps, hydraulic capture maps, and gradients near selected
monitoring wells. Consistency of results was confirmed by using both MODPATH 5.0 and MP3DU to
perform particle tracking. A GWD file was prepared to visualize the model grid and well information. Finally,
SSP& A had a call with EPA.

Completion (1 May 2017 through November 30, 2018):
% of Scope: 69%
% of Obligated Funds: 99%
% of Approved Funds: 69%

Remaining Funding:

Obligated Funds $99.049 .44
Funds Used $98,060.14
Remaining Funds $989.30

Non-obligated Funds Remaining $42,170.00

Anticipated Delays or Issues:
New funds are required to continue advancing scope of work.

Forecasts of Potential New lasks or Additional Hours/Costs:
None.

Personnel Changes:
None.
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Estimated
C’;)::;a; ¢ 1,}:;];: Task Work to be Completed C/(;;nell)llveet;(;? Dellzgrabl
Date
Hydraulic gradient analysis Technical Memo: Use the
mapping tools developed in Phase I, for mapping of
new of water level maps, as required, that better
incorporate localized data such as the various
pumping conditions of the two localized municipal 60 days from
Mapping drinking water extraction systems, the river, the receipt of Technical
2.A1 4 and 8 | Hydraulic buried bedrock channel, apparent eastward flow data. Memo;
Gradients conditions in along the eastern boundary of the Web map
landfill, the depth of leachate and other site specific 60 days from
conditions. request.
Web-based Map : Provide results of new analysis in
the existing Web-based GIS tool developed in Phase [
Optimizing
Groundwat Technical Memo on resolving data gaps : Review 60 days from | Technical
2.A2 3 er RP's . ) . . . .
o s plan to resolve the data gap delineated in Phase request. Memo
Monttoring I
Networks: '
Technical Memo on updated modeling and status of
remedy progress:
Review any recent hydrogeologic studies and
monitoring reports and a confirmation or an updating
of the site conceptual hydrogeologic model and status
of remedy progress if needed. 7) If requested by
EPA, use the existing groundwater flow models
updated in Phase I as required to be to determine
remedy performance and evaluate the RP’s proposed
augmentation of the Site’s remedy Draft: 75
Evaluating days after
Remedy recetving
2 A3 1.5.6.7 Effectivene draft Techn@cal Memo on areas of capture ‘data Technical
o e ss and final Technical Memo on areas of capture: Final: 30 Memos
Remedial Determine expected temporal (separate & combined) days after
Progress: areas of capture for the current two localized receiving
municipal drinking water extraction systems based on comments
the RP proposed augmentation of the Site’s remedy
draft Technical Memo on MNA expected
performance
final Technical Memo on MNA expected
performance: Determine expected performance of
Monitored Natural Attenuation (MNA) as a remedy
based on RP proposed augmentation of the Site’s
remedy
Technical Memo detailing the analysis methods and (]1)raft. »
- e S ays after
results of the analysis. Electronic files of results as o
Optimizing | described in Task description. Analyze the RP recew{mg s
2.A4 2 Remedial proposed augmentation of the Site’s remedy to . daFa Technical
Actions: determine effects on groundwater contaminate Fll??l' 3 v Memo
S X days after
conditions nature and extent and determine changes oo
over-time and determine 3D plume stability. \recuv ne
comments
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Review
and Technical Memos on review of 4 periodic
2A51 Option | Comment groundwater monitoring reports: Review four 60 days from Techical
T al'l of EPA periodic groundwater monitoring reports that RPs are request. Memos
Region § required to submit throughout the year.
Reports
> 3 o
]?:\@luqte one RP report thgt includes Remgc}y Draft Report
. Effectiveness and Remedial Progress detailing the -
Review . . . due 75 days
analysis methods and results of the analysis: Provide
and . . . X from request
P comprehensive detailed written report on the review )
Option | Comment . o Final Report
2.A52 ) of one additional RP developed Remedy o Report
al2 of EPA Lo . within 30
. Effectiveness and Remedial Progress report that may
Region 5 X . . S i days of
R be submitted including reviewing the results of RP’s e .
eports . . L, receipt of
analysis of the proposed augmentation of the Site’s i
comments.
remedy.
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Monthly Administrative Status:

Ex. 4 CBI

Status of Contract Option Period 2 Modifications received:
Modifications
Mod 059 received on 9/26/2018

003AP Pristine, $10,000 funded, Approved $52,170, total funding approved is $141,219.44
Period of performance is 5/1/2014 to 4/30/2019

Ex. 4 CBI

Mod 056 received on 03/26/2018
3AP Prstine:_deohligation of (.56 _tntal amonnt chanced 10 _$89.049_44

Ex. 4 CBI

Mod 051 received on 9/15/2017
Pristine (0556), obligated 89,500 (fully funded)

Ex. 4 CBI
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